
Weekly Report (2016.9.19-2016.9.25) 

 

Done 

1) Communicate with data provider for the problems collected last week 

2) Accomplish the Requirements Document v1.0  

http://www.cad.zju.edu.cn/home/vagwiki/img_auth.php/4/43/%E6%96%87%E4%BB%B6

%E7%B3%BB%E7%BB%9F%E5%8F%AF%E8%A7%86%E5%8C%96%E9%9C%80%E

6%B1%82%E6%96%87%E6%A1%A3v1.0.pdf  

3) After communication with Hu Wanqi senior, determine using circular collapsible tree 

graph to make the prototype of project, just like the following figure 

 

4) Read paper Visual Programming Languages: A Survey. Because of inefficiency, I 

communicate with seniors and get the method of reading papers that Intensive reading 

and skimming 

 

To Do 

1) Accomplish the prototype of project 

2) Set out to build the system framework 

 

http://www.cad.zju.edu.cn/home/vagwiki/img_auth.php/4/43/%E6%96%87%E4%BB%B6%E7%B3%BB%E7%BB%9F%E5%8F%AF%E8%A7%86%E5%8C%96%E9%9C%80%E6%B1%82%E6%96%87%E6%A1%A3v1.0.pdf
http://www.cad.zju.edu.cn/home/vagwiki/img_auth.php/4/43/%E6%96%87%E4%BB%B6%E7%B3%BB%E7%BB%9F%E5%8F%AF%E8%A7%86%E5%8C%96%E9%9C%80%E6%B1%82%E6%96%87%E6%A1%A3v1.0.pdf
http://www.cad.zju.edu.cn/home/vagwiki/img_auth.php/4/43/%E6%96%87%E4%BB%B6%E7%B3%BB%E7%BB%9F%E5%8F%AF%E8%A7%86%E5%8C%96%E9%9C%80%E6%B1%82%E6%96%87%E6%A1%A3v1.0.pdf

